MS Teams Telephony Project Update

Important Statistics

Migration is 17% complete

1707 phone numbers deployed in MS Teams

60% of users are choosing soft phones

21% of faculty/staff migrated into MS Teams Telephony

* Project Statistics as of 12/12/22

Important Statistics

**Statistics as 12/12/2022

Departments with Teams Telephony

- ITS
- Sea Grant
- Center for Academic Success
- Veterinary Medicine
- Law Center
- Department of Mathematics
- LSU Online
- College of Engineering
- Auxiliary Services
- CCE – Dean’s Office
- ITC
- Athletics IT
- Libraries Phase 1
- College of Business – Marketing and Economics
- COAD – School of Art

Notes

- Now that LSU has successfully migrated early adopters, we need to move forward on migrating all other areas of campus to comply with modern telephony before August 31, 2023.
- Billing charges related to Telephony will not change after migration to MS Teams. What you are being charged for now will continue to be charged to you after the migration is completed unless you request to disconnect services you have now that are no longer used.

Questions

Honors

Room	Size/Type
Frnch Hs 135	55–GPC
Frnch Hs 218	23-GPC
Frnch Hs 200	20-GPC

HSS

Room	Size/Type
Stubbs 210	25-GPC
Coates 211	20-Conf Rm
Himes 250A	20-Conf Rm

MDA

Room	Size/Type
M&DA 301	50-GPC
M&DA 215	51-GPC
M&DA 249	65-GPC

Ag

Room	Size/Type
RNR 142	88–GPC
HMEC 247	40-GPC
RNR 230	55-GPC

Tier 2 Classroom Template

- Tier 2 Includes:
    - Auto Tracking camera
    - Sound reinforcement (mic, speakers, amp)
    - PC Refresh with dual monitors
    - Podium as needed
    - Projector, screen

SIS Modernization Update

CONFIDENTIAL – FOR INTERNAL USE ONLY

CONFIDENTIAL – FOR INTERNAL USE ONLY

Project Highlights

- Completed Foundation Tenant Build and Foundation Tenant Turnover to the LSU Project Team
- Completed Initial Customer Readiness Reviews
- Presented Testing Strategy to project team members
- Achieved Plan Stage Signoff
  - 13 major project deliverables completed including Project Charter sign off
- Entered into the Architect and Configuration Stage
  - Successfully completed Sprint #3 with ~392 functional design and configuration tasks completed

CONFIDENTIAL – FOR INTERNAL USE ONLY