Project Goals

Timeline

Risks & Call to Action

Benefits

Survey

Questions

Replace legacy physical Tiger Card Student ID
    Transition from card swipe tracks to a Near Field
    Communication (NFC) Standard.
    A Mobile Credential compatible with iOS and Android devices
    will be standard options.

Winter 2023
Stakeholder Meetings and information gathering.

Spring 2024 *at latest*
Solution must be identified for physical access control system.

December 2024
End of Life (EOL) for major known physical access control system. Replacement of this system is priority.

Spring 2025
Implementation of mobile credential for first year cohort. Physical access control system rolled out to other areas.

Fall 2025
Adoption of mobile credential. Complete physical access control system rollout.

All current Tiger Card usage by the LSU Community must be identified - usage not known by the project will cease working once Go-Live for Tiger Card Mobile Credential occurs.

Although funding source is not yet identified, the goal is that the one-time cost of the project will be covered centrally. The project recognizes high cost of replacing

Enhanced Technology. Surpassing industry standard encryption for technologies including Bluetooth.

Mobility. LSU community will have convenient access to TigerCASH, Paw Points, Meal Plans, and Door Access.

Local Management. Departments will be able to manage Physical Access Control Systems throughunMealtdMpart

Student Requeste LSU's adoption of a mobile credMntial is respMnsive to studMnt nMedMs an aligns with pMe intitutions.

PMblic Safety. Central aditing will ensure only authorized, aive faculty, staff, and students may access restricted areas.

The project is meeting with major campus constituencies